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This modification provides an equitable adjustment for settlement of impacts for DOE Directives
and modifies B.5 Items Not Included in Target Cost.

1. Section B.3 TOTAL CONTRACT TARGET COST, FEE, AND COMPLETION DATE,
paragraph (a) is modified as follows:

(a) The target cost is increased $2,628,717 from $2,378,000,000 to $2,380,628,717 and
target fee is increased $193,474, from $175,000,000 to $175,193,474. The total contract
target cost and target fee are based on the contract completion date of September 30,
2012. (The total proposed contract Target Cost and Target Fee shall not exceed the
funding limits specified in Section B.2 — Cleanup Funding, on either an annual or total
basis.)

As a result of the settlement of B.10 Material Differences, the balance of Department of
Energy controlled contingency within target cost was $101,429. As a result of this
modification, the remaining balance is now $0.

CONTRACTOR'S STATEMENT OF RELEASE: In consideration of the modification
agreed to herein as a complete equitable adjustment for the following items settled in accordance
with contract Section 1.81 52.243-2 Changes—Cost Reimbursement, and Section B.10 Site
Investigation and Conditions Affecting the Work (Changes to Target Cost and Fee), Table B.1
DOE directed new work (within the general scope of the contract) or new regulatory
requirements, the Contractor hereby releases the Government from any and all liability under this
contract for further equitable adjustments attributable to such facts or circumstances giving rise
to the proposal for adjustment. The total cost of the equitable adjustment is $2,730,146.

e  Pension Deficiency Payment — Idaho Laborers Trust Fund — CWI letter CCN 304471
dated August 23, 2007 - $108,632

e  Subsurface Disposal Area Fire Line — CWI letter CCN 305023 dated June 19, 2007 -
$2,252,514

¢  Implementation of Office of Environmental Management and Office of Civilian
Radioactive Waste Management Memorandum of Agreement, Quality Assurance
Requirements and Description (QARD), Revision 18 — CWI letter CCN 305094 dated
June 29, 2007 - $338,000

o Implementation of the National Security System Manual (DOE M 205.1-4), CWI
letter CCN 304770, dated April 26, 2007 - $31,000

2. Section B.5 ITEMS NOT INCLUDED IN TARGET COST is modified as follows:

The following items are not included in the Target Cost of this contract. These activities are not
included in the EM Funding Profile in Section B.2 (as listed in Section C.11). Separate funding
will be provided if DOE authorizes such activities.

e The Pit 9 Access Road Improvement will be performed in accordance with CHZM#WG
Idaho, LLC’s (CWT’s) scope of work and cost estimate submittal dated August 28, 2007,
as B.5(p) “Other DOE Authorized Small Changes,” (5) “Pit 9 Road.”
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B.5(n) “Other Contractor Support to DOE,” (10) “Macromedia Flash Presentation,” is
moved to B.5(p) “Other DOE Authorized Small Changes,” (4) “Macromedia Flash
Presentation.”

B.5(n)(8) “Dosimetry” work to be performed per email dated October 22, 2007, from T.
H. Richins to J. S. Miller, Subject: FY07 RESL charges for Dosimetry.

B.5(p)(6) “Preparation of Estimate — NE Central Utility Building” increased in
accordance with R. E. Nagel email to W. L. Bauer, Subject: CUB — Request for Increase
in CWI Cost Ceiling and Funding, dated November 2, 2007.

The additional $127,000 of work added to B.5(r) “INL Remote Handled Waste
Consolidation Project (RWDP)” with this mod, to be performed per email dated
September 8, 2007, from W. L. Bauer to R. E. Nagel, Subject: RTP funding vs. FY Cost
Issue.

B.5(s) “Materials and Fuels Complex HEPA Filter Disposition” work to be performed
per email dated October 22, 2007, J. S. Miller to W. L. Bauer, Subject: HEPA Filters.
B.5(t) “SDA Extended Operations (NE funded)” work completed in accordance with
B.5(p)(3) “SDA Extended Operations™ previously authorized.
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A summary of the estimated cost and fixed fee for each activity is as follows:
Activity FY05 FY06 FYO07 FY08 FY09 FY10 FY11 FY12 Total
(a) Waste disposal services that the
contractor may provide to the INL
contractor or other tenant
contractors on a cost reimbursable
basis such as hazardous waste
disposal, low-level waste disposal
post Subsurface Disposal Area
(SDA) closure, and mixed low-
level waste disposal. Such services
include sampling, characterization,
storage, treatment, packaging,
transportation, administrative or
technical support, and off-site
disposal. N/A N/A N/A N/A
(b) Three Mile Island (TMI) I $ 4.064.757
Independent Spent Fue! Storage Estimated Cost [ $§ 355,711 $ 1,273,224 $ ,299’166
Installation (ISFSI) operations and FixedFee | §  23.121 $ 82760 $ 2.363.923 $ 11,151,093
maintenance (T.M.02.01.01) Total CPFF $ 378,832 $ 1,355,984 T §  759.778
. . . Estimates for (b) § 11,910.871
(c) Fort St. Vrain ISFSI operations Estimated Cost | $ 1,258,889 $ 4,198,512 and (c) are
and maintenance (T.M.02.01.01) Fixed Fee $ 81.828 $ 272903 combined for
Total CPFF | § 1,340,717 $ 4,471,415 FY07
(d) Fuel receipts or transfers of
non-EM owned Spent Nuclear Fuel
(SNF), including:
1. Transfers of Navy SNF to Estimated Cost N/A | $ 3,628,592 $12,953,614 $ 16,582,206
Naval Reactors Facility Fixed Fee NA | § 254884 $ 953386 $ 1,208,270
(NRF) Total CPFF N/A | $ 3,883,476 $13,907,000 $ 17,790,476
2. Transfers of EBR Il fuel Estimated Cost N/A N/A N/A N/A
Fixed Fee N/A N/A N/A N/A
Total CPFF N/A N/A N/A N/A
3. Subsequent transfer out of Estimated Cost N/A N/A N/A N/A
CPP-666 of ATR SNF Fixed Fee N/A N/A N/A N/A
received after FY 2005 Total CPFF N/A N/A N/A N/A




Contract No. DE-AC07-051D14516
Modification No. M053
Page 50of 8

,j Activity

FY0S

FY06

FY07

FY08

FY09

FY10

FY11

FYi12 Total

(€) Receipts and unloading of
Foreign Research Reactor (FRR)
SNF casks, including shipping
costs of FRR SNF from non-paying
countries. (T.M.04.01.01)

Estimated Cost
Fixed Fee
Total CPFF

49,000
3,185

$ 936,250
$ 60856

$ 2,329,033
3 171417

A B

52,185

$ 997,106

(f) Receipts and unloading of
Domestic Research Reactor (DRR)
SNF casks. (T.M.04.01.01)

Estimated Cost
Fixed Fee
Total CPFF

339,000
22,035

$ 1,575,100
$ 120.161

L ]

361,035

$ 1,695,261

$ 2,500,450

Estimates for (¢)
and (f) are
combined for
FYO7

$ 5,228,383

$ 377.654
$ 5,606,037

(g) Performing chemical analysis
of transuranic waste samples for
other EM and non-EM entities.

* DOE Carlsbad Support of TRU
Waste Program
L

Estimated Cost
Fixed Fee
Total CPFF

N/A

$ 660,000
N/A
$ 660,000

(Total cost crosses multiple FYs)

$ 660,000
N/A
$ 660,000

(h) The Federal portion of any
claim paid under Part B of the
Energy Employees Occupational
Hiness Compensation Program Act
(EEQICPA).

Workers Compensation costs and
EEOICPA administrative costs,
including tracking, reporting,
processing, and reviewing claims,
are included in Target Cost.

N/A

N/A

N/A

N/A

(1) Disposal, or support for
disposal, of transuranic waste,
alpha-contaminated low-level
waste and other waste stored in an
above ground berm or in RCRA
compliant storage buildings
(known as Type 2 Modules)
located at the Radioactive Waste
Management Complex (RWMC).

N/A

N/A

N/A

N/A
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Activity FYO05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 Total
(1) Miscellaneous work requested
of the ICP contractor via Purchase
Orders (PO). N/A N/A N/A N/A
(k) Contract pension and benefit
costs incurred after September 30,
2012. Contractor responsibilities
for post-contract pension and
benefit plans are defined in Section
H.21. N/A N/A N/A N/A
(1) Geographic Information System Estimated Cost | $ 10,000 N/A N/A $ 10,000
(GIS) work for the State of 1daho. Fixed Fee | $ N/A N/A N/A $ N/A
L Total CPFF | $ 10,000 N/A N/A $ 10,000
(m) Support to SNFDSP Contract. Estimated Cost | $ 49,400 $ 97,789 N/A $ 147,189
(T.M.03.01.01) FixedFee | $ 3.636 $ 7.197 N/A $ 10,833
Total CPFF | § 53,036 $ 104,986 N/A $ 158,022
(n) Other Contractor Support to
DOE:
1. IT Support (T.L.01.01.01) Estimated Cost N/A $ 640,929 $ 782,690 $ 1,423,619
Fixed Fee NA | § 3,081 § 15654 $ 18735
Total CPFF N/A $ 644,010 $ 798,344 $ 1,442,354
2.  Records Management Estimated Cost N/A $ 135,082 $ 123,098 $ 258,180
Support (T.P.04.01.01) Fixed Fee N/A h 650 $ 2462 $ 3.112
Total CPFF N/A $ 135732 $ 125560 $ 261292
3. Direct Canister Study Estimated Cost N/A $ 250,000 N/A $ 250,000
(T.M.03.01.04) Fixed Fee N/A 3 18,400 N/A $ 18.400
Total CPFF N/A $ 268,400 N/A $ 268,400
4, CPP-651 (P.1.06.03.01) Estimated Cost N/A $ 95000 $ 189,898 $ 284,898
Fixed Fee N/A 3 6.992 b 13.976 $ 20968
Total CPFF N/A $ 101,992 $ 203,874 $ 305,866
5. ID Copier Support Estimated Cost N/A $ 21,531* $ 72,177 $ 93,708
(T.L.01.01.01) Fixed Fee N/A $ 430* $ 1.444 $ 1.874
Total CPFF N/A $ 21,961* $ 73,621 $ 95582
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1 Activity FY05 FY06 FY07 FYO08 FY09 FY10 FY11 FY12 Total
6. Preparation of Estimate — Estimated Cost N/A N/A $ 18,000 $ 18,000
NE Central Utility Fixed Fee N/A N/A § 0 $ 0
Building Total CPFF N/A N/A $ 18,000 $ 18,000
(q) SRS/ICP SNF Exchange Estimated Cost N/A N/A $ 269,875 $ 269,875
Planning Fixed Fee N/A N/A 3 19.863 $ 19.863
Total CPFF N/A N/A $ 289,738 $ 289,738
(r) INL Remote Handled Waste Estimated Cost N/A N/A $ 2,208,385 $ 2,208,385
Consolidation Project (RWDP) Fixed Fee N/A N/A $ 153.068 $ 153,068
Total CPFF N/A N/A $ 2,361,453 $ 2,361,453
(s) Materials and Fuels Complex Estimated Cost N/A N/A $ 811,274 $ 811,274
HEPA Filter Disposition Fixed Fee N/A N/A b 59,710 3 59.710
Total CPFF N/A N/A $ 870,984 $ 870,984
(t) SDA Extended Operations (NE Estimated Cost N/A N/A $ 12,000 $ 12,000
funded) Fixed Fcc N/A N/A $ 0 $ 0
Total CPFF N/A N/A $ 12,000 $ 12,000
Total Estimated Cost | § 2,649,712 | $ 14,792,009 $ 25,154,608 $42,596,329
Total Fee | $§ 177060 | $ 903,754 $ 1,778376 $ 2,859,190
Total CPFF | §$ 2,826,772 | $ 15,695,763 $ 26,932,984 $45,455,519

~ *Included in FY07 negotiations.



